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DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the United States
Government.  Neither the United States Government nor any agency thereof, nor any of their
employees, makes any warranty, express or implied, or assumes any legal liability or responsibility
for the accuracy, completeness, or usefulness of any information, apparatus, product, or process
disclosed, or represents that its use would not infringe privately owned rights.  Reference herein to
any specific commercial product, process, or service by trade name, trademark, manufacturer, or
otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by
the United States Government or any agency thereof.  The views and opinions of authors expressed
herein do not necessarily state or reflect those of the United States Government or any agency
thereof.
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Objectives

The primary objective of this project is to enhance domestic petroleum production by
demonstration and technology transfer of an advanced oil recovery technology in the Paradox Basin,
southeastern Utah.  If this project can demonstrate technical and economic feasibility, the technique
can be applied to about 100 additional small fields in the Paradox Basin alone, and result in
increased recovery of 150 to 200 million bbl of oil.  This project is designed to characterize five
shallow-shelf carbonate reservoirs in the Pennsylvanian (Desmoinesian) Paradox Formation and
choose the best candidate for a pilot demonstration project for either a waterflood or carbon dioxide-
(CO2-) flood project.  The field demonstration, monitoring of field performance, and associated
validation activities will take place in the Paradox Basin within the Navajo Nation.  The results of
this project will be transferred to industry and other researchers through a petroleum extension
service, creation of digital databases for distribution, technical workshops and seminars, field trips,
technical presentations at national and regional professional meetings, and publication in newsletters
and various technical or trade journals.



Figure 1.  Location of Anasazi field (dark shaded area with name in
bold type) and CO2 pipeline to the Greater Aneth field area in the
southwestern Paradox Basin on the Navajo Nation, San Juan County,
Utah.

Summary of Technical Progress

Implementation of Pilot Carbon Dioxide Flood Demonstration

Results from Budget Period I of this project showed that a carbon dioxide (CO2) flood was
technically superior to a
waterflood and was
economically feasible on
typical small, shallow-
shelf carbonate buildup
reservoirs in the Paradox
Basin.1, 2  Based on the
g e o l o g i c
characterization study,
reservoir performance
predictions, and the
associated economic
a s s e s s m e n t  o f
implementing a CO2
flood in the Anasazi
field, San Juan County,
Utah  (Fig. 1), an
optimized CO2 flood is
predicted to recover
4.21 million STB of oil.
This represents an
increase of 1.65 million
STB of oil over
predic ted  pr imary
depletion recovery at
January 1, 2012.  If the
CO2 flood performs as
predicted, it is a
f inancia l ly robus t
process for increasing
the reserves of the Anasazi field and similar small fields in the basin. 

Budget Period II of the project involves the implementation of a pilot CO2-flood
demonstration on Anasazi field.  The field demonstration includes: conducting a CO2 injection
test(s), obtaining a CO2 source and fuel gas for the compressor, rerunning project economics, drilling
a development well(s) (vertically or horizontally), purchasing and installing injection facilities,
monitoring field performance, and validation and evaluation of the techniques.  The demonstration
will prove (or disprove) CO2-flood viability, and thus help determine whether the technique can be
applied to the other small carbonate buildup reservoirs in the Paradox Basin.  Obtaining a CO2
source is the key to beginning this demonstration.  



At this time, there is only one CO2 source in the area, a pipeline (Fig. 1) which is now owned
and operated by ExxonMobil (formerly Mobil Oil Corporation).  The CO2 line is currently operating
at full capacity supplying CO2 to wells on the north side of the San Juan River as part of a large CO2
flood of the giant Greater Aneth field.  In 2000, 15.5 BCF of CO2 was injected into the Desert Creek
reservoir (Paradox Formation) in the field.3  During the quarter, monthly injection of CO2 averaged
0.4 BCF.  Plans to expand the pipeline capacity and extend it to Greater Aneth wells south across
the river, and thus closer to Anasazi field, were delayed about a year and a half due to low oil prices
in 1998 and early 1999, and a backlog of higher priority projects of the Greater Aneth field operators.
These factors, combined with uncertainty related to the merger of Mobil and Exxon, have delayed
the availability of CO2 for the Anasazi field demonstration for at least two years.  However, the
pipeline has now been extended south of the San Juan River to other parts of Greater Aneth field and
further expansion is in the planning stages.  

All project fields (Anasazi, Blue Hogan, Heron North, Mule, and Runway; Fig. 1) operated
by the Utah Geological Survey’s industry partner, Harken Energy Corporation, have been sold to the
Rim Energy Companies of Denver, Colorado.  However, the Utah Geological Survey still desires
to see the project completed through the demonstration phase, and has established contact with the
Rim Energy Companies.  A meeting between Rim Energy and project team members in Denver to
review the project results and objectives occurred on September 11, 2001.  Due to the tragic events
of that day, Tom Chidsey, the Principal Investigator, was unable to fly to the meeting from Salt Lake
City.  He will meet separately with Rim Energy at a later date to determine their interest in
continuing the pilot demonstration.  

In addition, Utah Geological Survey will continue to carefully monitor the CO2 availability
situation.  Several operators of other fields in the Paradox Basin similar to Anasazi have expressed
interest in the technique and would consider conducting the CO2-flood project if problems prevent
the demonstration from occurring at Anasazi field.  Most operators in the basin are small
independent companies that need to see a successful and economically viable CO2-flood
demonstrated on a small field before they will invest in CO2 acquisition, new pipelines, injection
wells, and additional field facilities.  

Technology Transfer

The  p ro jec t  home  page  o n  t h e  U GS In te rne t  web  s i t e
(http://www.ugs.state.ut.us/paradox.htm) was updated with the latest quarterly technical report and
project publications list.  
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Next Quarter Activities

Activities planned for the next quarter (October 1 through December 31, 2001) include:

1. Meet with the Rim Energy Companies to review the project and determine their interest in
continuing the pilot demonstration project.  

2 Monitor CO2 availability for Anasazi field pilot flood project.

3. Continue preparation of a digital catalog of basic pore types and report of diagenetic history
of reservoirs based on thin sections from project fields.

4. Update project home page on the UGS Internet web site.


